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Minutes for the January 5, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting. 

Announcements  
1. PR Database Review scheduled for January 12 at 2:00 p.m. at 1 Enterprise.  Rescheduled 

because of CERES All Hands meeting. 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

No SCCRs were submitted or updated since the last meeting. 

 

SCCR 821 – Jonathan to check with Tom, because there seems to be a problem with the data 

files.  Also on 2001 data, will existing scripts work with this data? 

 

Systems 

All looks OK for now.  Last known problems were fixed before holidays.  Systems are 

reasonably stable. 

Can now login directly to AMI-P.  Login to AMI-P takes you to ab01-p. 

Status of Open SCCRs 

716 – Waiting for 821 & CPUTYPE update to go through CM before completing updates 

740 – HDF-EOS fixed in a special version. Dale to try Nelson's fixed HDF-EOS. 

747 – Needs a utility to complete clean up on AMI-P 

749 - Will be redelivered once GMAO files with new names are available 

755 - Clean up waiting on utility on AMI-P 

756 – Waiting for script updates 

763 - In CM queue 

765 – Delivery might slip from 1/28 

770 – In SIT 

782 – Will be promoted today 

787 – On hold 

795 - Waiting on 820 to go through CM 

796 - Still working on wrapper scripts 

797 – Problem report still open 

799 – Promote today 

801 - Low priority for testing 

803 – Not yet promoted 

804 – Low priority for testing 

807 – Waiting for updates from Nelson 

809 – 1/21 delivery date probably ok 

811 - Promoted by end of the week 

814 - Will be delivered 4 weeks after Clouds 
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817 - Delivered to ASDC 12/23/10 

820 – Will deliver soon 

821 – Delivered 1/3/11 

 

Promotion Priorities List  

Can we please post the Promotion Priorities on CPOB Meeting Web page?   Yes. 

Additions to the Posted Reports 

Toolkit/CERESlib/Perl_Lib 

CPUTYPE will be delivered with SCCR 820. 

 

Feedback on DPO needed by Friday. 

 

Instrument 

No updates to report. 

 

ERBE-like 

Edition2 beyond July 1, 2010 – no more!!  

 

Clouds 

Continue to work on Edition4 delivery. 

 

Convolution 

Surface albedo PSF weighting turned over to SARB. 

   

Inversion 

Checking that existing code will work with Edition1-CV IESs.   

 

SOFA asking for updated regions files to CERESlib Edition4 area. 

 

SARB 

No updates to report. 

 

TISA Gridding & GGEO 

Checking SSF Edition4 type_def. 

 

Need strategy to get GGEO back into production. 

 

TISA Averaging 

Working on SRBAVG code; all to be done offline. 

  

PRs 

No updates to report. 

 

CM 

No updates to report. 
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Production Processing Database/Automation 

No updates to report. 

 

Ordering Tool 

Moving forward with shopping cart and User ID login.  Mid to late-February rollout on this.  

Level-3 products taking priority to put into ordering tool. 

 

Action:  Find out what we need on Instrument processing.  All software, etc.  Set up follow-on 

meeting. 

 

NPP/JPSS 

NG E-rooms will be going away.  New JPSSS E-rooms; will need to migrate to new JPSS 

system. 

 

10/25/11 launch date will be firm.  NCT3 part 2 March/April timeframe.  Trying to get data for 

NCT3 from Instrument EMI.. 

 

SEC 

Short-term solution – CERESlib will use “_Ed4” in filename.  Will create _Ed4.a, etc., libraries 

for now.  Clouds/Inversion should be first to use this. 

 

Other Items 

CERESlib and Perl_Lib oversight moved to Thomas and Nelson. 

 

Meeting ended at 1:58 p. m. 


